19. Accelerator Systems WebEx Conference
12 June 2009, 13:00 GMT
Minutes (v1.0)

Attending: W. Bialowons, P. Garbincius, S. Guiducci, K. Kube, F.Lehner, T.
Omori, E. Paterson, M. Palmer, N. Solyak, N.Toge, N. Walker
Apologies received from: A. Brachmann, A. Seryi, J. Clarke
All slides are available on the indico site
http://ilcagenda.linearcollider.org/conferenceDisplay.py?confId=3636

1. Opening (N. Walker)
N. Walker welcomed the attendees and opened the meeting by apologizing for
shifting the meeting to a Friday. There were high level management meetings at
CERN. The GDE EC met with the CLIC steering committee to discuss future
collaboration plans. The EC met also with the CERN DG. At the end of 2010
there will be an ECFA Linear Collider Workshop at CERN.

2. Short status report by TAGLs
DRs (S. Guiducci, slides available):
There will be a webex meeting on DR issues scheduled for 22 June with the aim
to update the DR R&D plan for the process of selecting the new baseline at the
end of 2009. As highlighted by the AAP review at TILC 09, how the results from
the e-cloud R&D will be applied to the DR design has to be better laid out. The
objective is to have a preliminary plan at ALCPG09. Susanna reported from a
meeting with the CFS group last Tuesday (09.06.09). The new lattice file for a
6.4km ring with injection and extraction in the same straight section was given to
CFS contact Tom Lackowski. Updates on heat loads and layout and rough
location of the heat loads are necessary. The design information for this lattice
will be appropriately scaled to estimate the requirements for the proposed 3.2km
ring, as part of the SB2009 studies.
CesrTA (M.Palmer):
CesrTA is in the last week of taking experimental data before the next shutdown.
A lot of work has been done on the X-ray beam size monitor (XBSM). Good
progress was reported by Mark in many areas. More details and updates wil be
given next week. A mini-workshop to refine plans for the CesrTA experimental
program will be held at Cornell on 25 June. Mark commented that Cornell will
help in preparing the power-supply layout and requirements for the ILC DR.

Positron Source (T. Omori):
There was no report by the TAG leader. Instead, T. Omori reported on
preparations for the ILC/CLIC common positron source meeting next week
(18.06.09)
RTML (N. Solyak, written report):
Major R&D studies were focused on design and performances of the single-stage
bunch compressor. The accomplishments are:
1. Design, based on optimized PT2005 lattice is completed (BC1S).
2. Diagnostic section was moved from BC2 to the end of single-stage BC
and slightly re-designed to lower energy.
3. Main linac has been extended down to ~5 GeV, using lattice for a regular
Main Linac
4. Emittance preservation studies are completed for both baseline two-stage
BC and single-stage BC. Nominal misalignments and RF coupler kick and
wake were assumed. Emittance growth results are similar: ~5nm for BC1S
and ~7nm for two stage BC = (BC1+BC2). In both cases DFS and bump
optimization was used. Optimization of CM tilts (3 CM in BC1S and 3 CM
in low-energy Main Linac) allows further reduction of emittance growth by
factor of 2-3. Final results: 2.6nm for BC1S and 2nm for baseline 2-stage
BC.
5. Beam extraction line after BC1S was re-designed to accommodate larger
energy spread in BC1S vs. BC1 in baseline (3.6% instead of 2.5%). Few
possible designed were analyzed.
6. We generate list of the components in single-stage design as a basis for
incremental cost estimation.
7. Results were presented and discussed at ILC AD&I meeting, DESY May
28-29, 2009
After DESY AD&I meeting the following work was accomplished:
1. BC1S lattice was modified. Two major changes:
a. Type-3 cryomodules were replaced with cryomodule Type-4
b. 6-cell wiggler was replaced with modified 6-cell wiggler, used in
BC1 stage. New wiggle is more advanced and provides more
flexibility and tuning knobs. Lattice is being optimized and matched
to diagnostic section.
2. New sets of stray magnetic field measurements are completed. We are
studying on effect of magnetic shielding (mu-metal) to reduce stray field
inside the vacuum tube. It was found that significant reduction can be
achieved.

BDS (written notes by A. Seryi):
ATF2 Winter-Spring 09 runs concluded with good results on emittance measured
in the extraction line -- 11pm has already been measured (design for ATF2 is
12pm). Tuning of ATF2 proceeded in highly systematic manner. Optics and

tuning tools are being used to verify and tune the optics. The horizontal beam
size is measured by BSM working in laser wire mode and is in good agreement
with the predicted value. The measurement of the vertical beam size by
interferometer mode of the BSM hasn't yet been achieved and this is a priority for
the Fall 09 run. The 8th ATF2 project meeting (June 4-8) reviewed the
commissioning progress and identified where the efforts need to be focused and
in particular where hardware and software upgrades will be needed. These
include multi-OTR system, upgrade of extraction line BPM electronics,
establishing of a laser transport line from LW laser to BSM (amongst others).
These upgrade will allow:
•
•
•

better reproducibility of emittance and extraction conditions;
reliable and fast emittance measurement and corrections and optics
verification, correction to the IP;
interferometer mode of BSM.

MDI work at SLAC, on IR and a practical push-pull solution which combines the
ILD and SiD detector approaches. Alain Herve (CERN) is currently visiting SLAC,
and is expected to be joined by DESY and FNAL experts soon.

Simulations (K. Kubo):
A ILC/CLIC beam dynamics workshop is to be held at CERN 23-25.06.09. The
attendance seems to be good with ~30 registered participants.
See http://indico.cern.ch/conferenceDisplay.py?confId=56133.

3. Summary of DESY AD&I Meeting (N. Walker; slides available)
Nick gave a summary of the “Accelerator Design and Integration Meeting” (AD&I)
which was held on May 28-29 at DESY in Hamburg. The agenda information and
the talks are available at
http://ilcagenda.linearcollider.org/conferenceDisplay.py?confId=3526
The PMs have written a comprehensive summary report (ILC-EDMS ID
#879845). The report contains a table of the straw-man baseline 2009 (SB2009)
working assumptions and a list of action items for all areas.
Special CFS contact points for accelerator systems on CFS work have been reestablished. To enhance the CFS-interactions a series of webex meetings for
CFS requirements review are scheduled. In addition there will be a special faceto-face meeting for the central region integration at SLAC in the latter half of July
(TBC).

Nick continued to talk about the AD&I goals at the upcoming ALCPG (29.09.03.10.). The top-level details of SB2009 in terms of cost increment, parameters
etc. and risk register have to be worked out. At the same time the writing of the
proposal report (outline, content, writing assignments) has to begin. A second
AD&I meeting is tentatively planned for end of November (TBC). In December
2009 the proposal report will go to the EC and then to the AAP, to be reviewed
early January, 2010.

The next TAGL meeting is set on 8th July, 2009 at 13:00 GMT.

